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Project Area
Chestnut Street Through Market Street Intersections



North Front Street
Streetscape Reconstruction



Project History

• Full Project Buildout
– Red Cross Street to Orange Street anticipated

• Vision 2020 Plan
Cooper Carry Plan 2006 ‐ Streetscape Elements and 

Conceptual Design

2‐way Traffic Conversion – Implemented 2007

• CDM Consultant water & sewer assessments

• Phase 1 Implementation ‐ 2 Blocks N. Front
– CDM design for both Utility and Streetscape

– January 2010 Construction Start



North Front Street
Streetscape Reconstruction



Utility Work
– Water main and sewer main replacement

• Including fire hydrants

– Service lateral replacement
• City/CFPUA will replace pipe from main

to meter box/cleanout

• Building owner responsible for pipe

from meter box/cleanout to building

– Storm Drain pipe replacement



Project Elements

Traffic Improvements
o Market Street Signals 

‐ traffic and pedestrian replacements

o Brick Crosswalks intersections and mid blocks 

o Full depth roadway and curb replacement

o Addition of motorcycle parking

o Bicycle sharrow symbols for shared 
vehicular/bicycle lane use

o Additional bicycle parking



Project Elements

• Streetscape
o Full depth concrete sidewalk replacement and 
widening

o Street light replacement and upgrades

o Electric Connection boxes

o New parking pay stations to replace meters

o Brick sidewalk street furnishing band

o Street tree and shrub replacements

o Site furnishing replacements and additions
o Benches, bicycle racks, waste receptacles, light bollards

o Map kiosk



Project Staging

Current anticipated order of construction:

• January‐August 2010

Stage 1 – Market Street intersection thru 00 block

Stage 2 – Princess Street intersection thru 100 block

Stage 3 – Chestnut Street intersection



General Work Sequences

Working from the South the North

1. Preparation 
Mobilize, add fencing and add signs 

2. Roadway Work
Utilities in the roadway up to meter boxes

Install curbing and rebuild road 

3. Sidewalk Work
New concrete and streetscape

4. Site Amenity Work
Add street furnishings, landscaping



General Work Sequence

1. Preparation
• Temporary signage  

– Traffic, Parking, Pedestrian

– Businesses open during construction

• Erosion controls and temporary fencing

• Preconstruction survey and video
– Assess current building and threshold conditions

• Dye testing and utility location verification 



General Work Sequence (cont.)
2. Roadway Work 
Anticipated 3 month full vehicular closure per block 

• Full depth pavement rebuilding 

• Water and sewer main replacement

– Existing water main remains in service minimizing 
disruption during connection.

– Lateral connections (water/sewer) likely during 
overnight hours

• Fire hydrant replacement 

– Fire protection to be maintained at all times

• Roof drain outlet reconstruction

• Electrical work and light poles replacement

• New concrete curbing Installation



General Work Sequence (cont.)
3. Sidewalk Work

• Relocate pedestrian access as needed
– Temporary walkways in secured parking lane

– Pathway across new work to storefronts

• Concrete removal, forming, and pouring
– Removal limited to the amount that can be poured in 

one day  ‐Monday through Thursday only

– Doorway areas to be poured at night or first thing

– Concrete curing up to 12 hours anticipated 

– Coordinated approach



General Work Sequence (cont.)

4. Site Amenity Installation
• Install brick band, site furnishings, and plantings

• Full pedestrian access restored along sidewalk 
areas

• Parking lane closures limited to accommodate 
work zones 





Contractor Submittals to City
• Construction schedule:

• Work task sequencing Plan:

• Utility Service Plan:
– (maintaining services, bypass, and connections)

• Traffic Control and Pedestrian Plan:
– Traffic Control

– Pedestrian Access 

– Details of  temporary pedestrian walkways and 
bridges

– Proposed temporary signage



Traffic and Pedestrian Access 
Controls

Vehicular
• Only one block of Front Street and one 
intersection may be closed at any given time

• Estimated closure approximately 3 months per block

• Intersection closures will be minimized

• Access to Water Street parking deck at all times 
(i.e. 10 ft corridor in/out)

• Water Street must remain open at all time

• Construction barricades and flaggers when 
necessary



Traffic And Pedestrian Access

Pedestrian Controls
• Sidewalks and storefronts must be accessible at 
all times . 6 foot minimum.

• Temporary pedestrian pathways to storefronts 
when needed

• Mid block crossings open to pedestrian traffic on 
weekends, holidays and significant events

Construction fencing
• 6 ft tall chain link fence with possible screening to 
prevent blowing dust and construction debris 
from entering public access areas 



Streetscape Improvements



Traffic and Pedestrian Access 
Controls

• City Services and Commercial Deliveries 
– Maintain loading zones on cross streets 
immediately adjacent to intersections

• Delivery access shall remain open at all times

• Access from cross streets using carts, dollies, etc. 

– Corridor for Emergency Access 

– Solid waste pick‐up schedule to be maintained

– Access and scheduling plans to be reviewed and 
revised where needed



Construction Signage

• Direct cars with signs to Parking decks

• Install signs to inform visitors that Front 
Street businesses are open during 
construction

• Signs will direct pedestrians to mid block 
crossings on weekends only



Typical Construction Signage



Work Hours

• 7 am–7 pm Monday‐Friday generally

• Some night and weekend work as feasible

– water & sewer service tie‐ins, sidewalks

– Permission by City only

• 7‐day notice for utility and sidewalk work

• Sidewalk work only Monday to Thurs



Additional Construction Controls

• Periods of limited work activities
– Winter holidays, Azalea Festival, Fourth of July, 
etc. 

– Longer work hours as needed to complete work

• Coordination with other utilities
– AT&T

– Private side services

– Piedmont Gas

– Progress Energy



Private portion of Water/Sewer 
Services

• Pipe on building‐side of meterbox/cleanout is owned 
and maintained by property owner.

• Plumbers service these pipes.

• Building Owner shall coordinate directly with 
plumbing contractors to inspect and fix pipe before 
construction.

• During construction, 2 days will be available for 
plumbers to work on services, if immediate work 
required.

• Consequences of no action include liability for 
damages or repairs.



Notification Requirements

Notification will be provided for the following:

• General construction schedule and periodic updates 
• Flyers, emails, website, press release, etc

• Anticipated sidewalk closures

• Request to address private plumbing

• 7 calendar day prior notice of water main 
connection and tie‐ins

• 7 calendar day prior notice of sidewalk construction



Design and Bid Schedule

• August 6th – Public Update meeting

• August 13th – HPC review

• September 4th – final design and cost estimate

Proposed Bid & Award Schedule

• Mid‐late September– Bid advertisement

• Mid‐late October – Bid opening

• November 17th – Target Council date

• January 2 – Anticipated Construction Start
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